Project Planning Phase Milestone and Activity List

Date	22 OCT 2022	
Team ID	PNT2022TMID11499	
Project Name	Skill/job recommender application	

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information by referring the technical papers, research publications etc	11 SEPTEMBER 2022
Prepare Empathy Map	To capture user pain and gains Prepare List of Problem Statement	8 SEPTEMBER 2022
Ideation	Prioritise a top 3 ideas based on feasibility and Importance	20 SEPTEMBER 2022
Proposed Solution	Solution include novelty, feasibility, business model, social impact and scalability of solution	30 SEPTEMBER 2022
Problem Solution Fit	Solution fit document	7 OCTOBER 2022
Solution Architecture	Solution Architecture	19 SEPTEMBER 2022
Customer Journey	To Understand User Interactions and experiences with application	
Functional Requirement	Prepare functional Requirement	16 OCTOBER 2022
Data flow Diagrams	Data flow diagram	18 OCTOBER 2022
Technology Architecture	Technology Architecture diagram	19 OCTOBER 2022
Milestone & sprint delivery plan	Activity what we done &further plans	22 OCTOBER 2022
Project Development Delivery of sprint 1,2,3 & 4	Develop and submit the developed code by testing it	24 OCTOBER 2022 – 19 NOVEMBER 2022